Carchman, Loreen

From:

Roethig, Hans-Juergen

Sent:

Friday, February 09, 2001 2:16 PM

To:

Oey, Jan; Carchman, Loreen; Kinser, Robin D.; Lau, Raymond W.; Nelson, Bettie L

Cot

Walk, Roger A.

Subject:

RE: Tentative timelines for the Pilot Study

Dear Jan.

I think we should not accept the new clinical timelines! If we accept this procedure we will not have a report by the end of this year. Due to the urgent need of the information from this study we really have to push Covance now! The information is not only needed for the TES but also for Accord, cigarette burn study and SCoR.

Taking into account the standard times for study planning and organization I do not see any smoker being enrolled in the large TES before summer-autumn 2002.

Best regards

Hans

From:

Oey, Jan

Sent:

Friday, February 09, 2001 1:52 PM

To:

Carchman, Loreen; Kinser, Robin D.; Lau, Raymond W.; Nelson, Bettie L; Roethig, Hans-Juergen; Tricker, Anthony

Cc:

Walk, Roger A

Subject:

FW: Tentative timelines for the Pilot Study

FYI

----Original Message----

----Original Message----

From:

Jili Schultz [SMTP:jill.schultz@Covance.Com]

Sent: To: Cc: Friday, February 09, 2001 9:46 AM Jill Schultz; Jan.Oey@pmusa.com Roger.A.Walk@pmusa.com

Subject:

Re: Tentative timelines for the Pilot Study

Please see correction below in bold for item 4. Jill

>>> Jill Schultz 2/9/01 7:50:34 AM >>> Dear Jan.

The following timeline was discussed with the CRU and may be more feasible:

- (1) Analytical validation complete: End of May 2001
- (2) Start Pilot Study (enrollment): July 2001 (Final protocol June 11, IRB June 25)
- (3) End of clinical part of Pilot Study: End of Sept 2001/Early Oct 2001
- (4) Clinical and analytical report: January 2001 (usually 12 weeks after CRFs are received by Data Management).

Please note that these are tentative dates and may be revised based on when the analytical validations are complete. Please contact me if you have any questions.

Thank you,

Jill

>>> "Oey, Jan" <Jan.Oey@pmusa.com> 2/6/01 5:05:30 PM >>> Dear Jill.

Please check whether or not my estimate of timelines as below will work?

(1) Analytical validation complete: May 2001

(2) Start Pilot Study (enrollment: June 2001

(3) End of clinical part of Pilot Study: August 2001

(4) Clinical and analytical report: December 2001

Moreover, do you think that the "Draft No.2 Research Protocol" will be ready for reviewing before the Meeting at Madison?

Best regards.

Jan

Confidentiality Notice: This e-mail transmission may contain confidential or legally privileged information that is intended only for the individual or entity named in the e-mail address. If you are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or reliance upon the contents of this e-mail is strictly prohibited.

If you have received this e-mail transmission in error, please reply to the sender, so that we can arrange for proper delivery, and then please delete the message from your inbox. Thank you.